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East Tennessee Regional Health Office

408/001-01-2007 $175,000.00 Branham & Lloyd, LLC Johnston, S. Renovation

HVAC Upgrade $145,200.00 Edwards, T. Schematic Design Phase 9/23/08: Per newly assigned Project Manager, project is
95%-+CDP, awaiting milestone documents from Bob
Qualey before Workphase progress can be advanced on
this report.
2/28/08: Design NTP issued
1/17/08: Design Agreement executed
12/20/07: Contract to Designer for signature
12/07/07: Design contract is working, has not yet gone
to Designer
11/06/07: Change Designer, selection referred to
subcommittee
11/07/07: Project expected to be complete 8/2008

1 Project $175,000.00 ( Total Budgeted Cost of Projects )

Middle Tennessee Regional Health Office

408/003-01-2007 $238,000.00 Branham & Lloyd, LLC Johnston, S. Renovation

HVAC Upgrade $200,860.00 Edwards, B. Schematic Design Phase 9/23/08: Per newly assigned Project Manager, project is

95%-+CDP, awaiting milestone documents from Bob
Qualey before Workpahse progress can be advanced on
this report.

2/07/08: Design NTP issued

1/17/08: Design Agreement executed

12/20/07: Contract to Designer for signature
12/07/07: Contract is working, has not yet gone to
Designer

11/06/07: Change Designer, selection referred to
subcommittee

11/07/07: Project expected to be complete by 8/2008

1 Project $238,000.00 ( Total Budgeted Cost of Projects )



Shelby County Regional Forensic Center

400/000-01-2005-01 $13,250,000.00 Buchart-Horn, Inc. DePalma, N. New Construction
New Facility $0.00 Sabelhaus, R. Program Verification Phase 7/10/08: CM @ Risk selected. Designer developing
design concepts.
5/05/08: City has selected site. Project moving forward.
RFP for CM at Risk to be issued 5/07/08.
1/30/08: Waiting on City to select site (March 08)
11/13/07: Waiting on City to select site
1 Project $13,250,000.00 ( Total Budgeted Cost of Projects )
Southwest Tennessee Regional Health Lab
408/005-01-2002 $3,460,000.00 Pickering Firm, Inc. Johnston, S. Renovation With Subprojects
Renovate Regional Health Lab $1,705,000.00 Loggins, B. Root Project
408/005-01-2002-02 $1,430,000.00 The Pickering Firm, Inc. Johnston, S. Renovation
Renovation to Existing Building $0.00 Loggins, B. SBC Approved - Awaiting Contra 9/23/08: Per newly assigned Project Manager, project
is 95%+CDP, awaiting milestone documents from Bob
Qualey before Workphase progress can be advanced on
this report.
2 Projects $4,890,000.00 ( Total Budgeted Cost of Projects )
Upper Cumberland Regional Health Fac
408/009-01-2004 $15,400,000.00 JV Thomas Miller/Upland Design Johnston, S. New Construction
New Facility $10,244,850.00 Shelton, T. Construction Document Phase 12/07/07: Will take to Jan 08 SBC to add $500K, RFP
in February. Schedule complete cost estimate CDP
11/07/07: Project expected to be complete by 9/2009
408/009-01-2004-02 $1,260,000.00 JV Thomas Miller/Upland Design Johnston, S. New Construction
Site Preparation & Utility Packa $0.00 Shelton, T. Bidding Phase 9/11/08: Bid Date
9/03/08: Pre Bid Conference
8/11/08: CDP approved, NTP to Bidding Phase
authorized
2 Projects $16,660,000.00 ( Total Budgeted Cost of Projects )

Department Totals:

7 Projects Valued at $35,213,000.00

( Total Budgeted Cost of Projects )
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